
Peabody, Daniel (EGLE) 

From: Peabody, Daniel (EGLE) 
Sent: Thursday, April 28, 2022 11:52 AM 
To: saricjames@epa.gov 
Cc: Miller, Megen (AG); Roberts, Keegan (robertsk@cdmsmith.com); Williams, Lisa; Diana, 

Matthew (DNR); Wesley, Jay (DNR); Mills, Mark (DNR); Alexander, Kyle (EGLE); 
Haroldson, Derek (EGLE); Riley, John (EGLE); Trumble, Luke (EGLE); Kline, David (EGLE); 
Walczak, Joseph (EGLE) 

Subject: EGLE Cover Letter and Detailed Comments_Kalamazoo River Superfund Site_OU5 Area 1 
Remedial Reach RA_TCP, CFLP, FSP, and SSP 

Attachments: FINAL EGLE Cover Letter and Detailed Comments_OU5 Area 1 Remedial Reach 
RA_SSP_TCP_CFLP_FSP.pdf 

Jim, 

Attached are EGLE's comments on the Round 2 submittals for subject work plans that were submitted to support the 
upcoming remedial action for the Remedial Reach. The Round 2 submittals included the Traffic Control Plan (TCP), the 
Construction Facilities Layout Plan (CFLP), the Field Sampling Plan (FSP), and the Site Security Plan (SSP). Comments on 
other RA WPs will be submitted under separate cover letters and generally grouped based on the week they were 
submitted. 

As previously requested, I will follow-up this email with an electronic version of our comments for editing. 

Thanks, 

Daniel Peabody 
Environmental Quality Analyst 
Remediation and Redevelopment Division 
Michigan Department of Environment, Great Lakes, and Energy 
517-285-3924 I PeabodyD@Michigan.gov 
Follow Us I Michigan.gov/EGLE 
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Dear Jim Saric: 
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SUBJECT: Michigan Department of Environment, Great Lakes, and Energy (EGLE) 
Comments on the Site Security Plan dated April 2022, the Construction 
Facilities Layout Plan, the Traffic Control Plan dated April 2022, and the 
Field Sampling Plan (FSP) — Remedial Reach dated April 8, 2022, Area 1 
of Operable Unit 5 (OU5), Allied Paper Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site). 

By way of this correspondence, EGLE formally submits this cover letter and detailed 
comments (attached) for inclusion in the Administrative Record for the Site 

The draft subject documents that were submitted provide details to support 
implementation of the Area 1 remedial action (RA). Georgia-Pacific (GP) and 
International Paper are respondents (Respondents) to a Unilateral Administrative 
Order (UAO) (Docket No: V- W- 17-C-002) for remedial design and remedial 
action (RD/RA) for Area 1 of OU5. The UAO requires implementation of the Area 1 
record of decision (ROD) (Appendix A) and the procedures and requirements for 
implementing the work, are outlined in the Statement of Work (SOW) (Appendix B) that 
is included as an attachment to the UAO. The selected sediment remedy in the Area 1 
ROD requires, among other things, excavation of the Crown Vantage Side 
Channel (CVSC) and select sediment `hot spots' in a portion of the river referred to as 
the remedial reach which begins in the city of Kalamazoo near Mayors Riverfront Park 
and extends approximately 3 river miles downstream to Parchment. 

Following completion of the RD/RA pre-design investigation (PDI) as described in the 
PDI Evaluation Report Parts 1 & 2, the PDI sampling in 2017 `eliminated' KPT-20 as a 
`hot spot but the PDI sampling identified Verburg Park Pond as a `hot spot. At the 
30 percent RD phase, the United States Environmental Protection Agency (U.S. EPA) 
approved a request from the Respondents to splinter the RD/RA for the sediment 
remedy into three individual components based on location. The RD and RA for the 
CVSC `hot spot was completed in 2020 and 2021, respectively. 
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The 95 percent Sediment Remedial Design (95RD) — Remedial Reach, which included 
design details for `hot spots' KRT-4, KRT-5/FF-19 and SIM-1 was submitted in 
August 2021, followed by an Addendum that was submitted in October 2021 for 
Bedform 118 (SED118), which is an additional `hot spot' located upstream of the 
Verburg Park Pond outlet that was identified during the RD/RA PDI and added to the 
scope of the RD/RA by the U.S. EPA during development of the 95RD — Remedial 
Reach. EGLE provided a cover letter and detailed comments on the 95RD — Remedial 
Reach and Addendum to the U.S. EPA on October 27, 2021. The Final Sediment 
Remedial Design (100RD) — Remedial Reach was submitted on December 17, 2021, 
and the U.S. EPA issued an approval of the 100RD and authorization to proceed with 
RA on February 9, 2022. The sediment RD for the furthest upstream `hot spot' in the 
Remedial Reach, KPT- 19, is not part of this RD/RA. EGLE expects to receive a 
standalone RD for KPT-19 soon. 

The subject documents were submitted per the requirements of Section 4 of the SOW 
and provide details for sediment `hot spots' referred to as KRT-4, KRT-5/FF-19, 
Verburg Park Pond, SED118 and SIM-1, which are in the remedial reach. Similar to 
the RA work plans and documents that were submitted by the Respondents prior to 
implementing the RA at the CVSC, an expedited review and comment time is being 
requested so that the RA can begin at or around June 1, 2022. The four subject work 
plans were provided on April 8. 

EGLE's comments were developed after reviewing the subject documents, presentation 
slides provided during work groups meetings that were held on March 29, April 11 and 
April 12, and following a site visit to the proposed staging areas that was held on April 7 
and attended by the U.S. EPA and their consultant (Jacobs Engineering), EGLE, the 
Area 1 Respondents and their respective consultants (Wood Environment & 
Infrastructure Solutions [Wood], and GeoSyntec Consultants), and the contractor that 
was selected by the Respondents to implement the RA (Sevenson Environmental 
Services). 

EGLE's comments on the subject documents are relatively minor, and mostly 
suggestive in tone and nature, the one exception being comments on the FSP. The FSP 
provides details on the confirmation sampling program that will be utilized to ensure that 
the RA and its objectives (i.e., `hot spot' removal) are completed. Although the term 
`hot spot' has not been clearly defined, the Area 1 sediment remedy for the remedial 
reach is `hot spot' removal and a targeted post-construction surface area weighted 
average concentration was developed for the remedial reach and each Section of 
Area 1. For the Area 1 Remedial Reach RA, the Respondents developed the lateral 
boundaries of each "hot spot" following multiple rounds of RD/RA PDI sampling. The 
Respondents utilized a somewhat loose definition of a Thiessen polygon to then draw 
dredge management units (DMUs) of approximately equal size within each `hot spot'. 
The lateral boundaries of each `hot spot' included as part of this RD/RA are fixed, 
meaning no confirmation sampling or dredging/excavation will occur past the edges of 
each `hot spot'. 
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The FSP proposes collecting one aliquot from five subareas within each DMU and 
subareas range from 1,000 square feet (ft2) to over 4,000 ft2. The FSP then proposes 
compositing the five aliquots for comparison to action levels established for this RD/RA, 
so DMUs range from 5,000 ft2 to over 20,000 ft2. However, the FSP also provides 
several examples of when confirmation sampling in a given subarea, or an entire DMU, 
would not be completed. The scenarios where confirmation aliquots would not be 
collected include the presence of high subgrade (stiff clay, dense gravel/cobble, or rock 
that prevents the Contractor from achieving the design dredge elevations) within the 
dredge confirmation cell; the inability to collect full 0 to 12-inch confirmation sediment 
core in one or more composite aliquot location; and, if there less than 80 percent 
recovery in one or more composite aliquot location. Text in the FSP also states that a 
minimum of three sample aliquots for each confirmation sample will be required, which 
suggests that in some instances a confirmation sample may not be collected at all (i.e., 
if less than three aliquots are collected). 

Overall, the FSP falls short on describing how a simple random sampling strategy with a 
limited number of aliquots (i.e., five) over large DMUs (5,000 ft2 to over 20,000 ft2) is 
sufficient to determine if the `hot spot' has been removed. EGLE continues to have 
concern about the adequacy of the Area 1 RD/RA PDI in delineating the nature and 
extent of contamination and defining the depth to a clean surface. A standard 
confirmation sampling plan would consider the confidence in the design data and the 
objectives of the cleanup. The FSP does not provide data quality objectives, nor does it 
consider the adequacy of the data being used to develop dredge cuts and DMUs. 
Furthermore, the size of the DMUs is too large based on the cost estimates provided by 
the Respondents in the Area 1 Feasibility Study that were used in the Area 1 ROD 
which assumed one sample would be collected every 500 ft2. 

The FSP is also very rigid and lacks the flexibility necessary to adjust to conditions in 
the field while still providing the necessary assurance that the goal of the remedial 
action (i.e., removal of ̀ hot spots') has been achieved. Given the importance of the 
confirmation sampling program and limited number of aliquots being proposed over 
large DMUs, the level of effort outlined in the FSP is insufficient. The FSP must be 
edited to provided sufficient flexibility to adjust for localized conditions rather than simply 
abandon confirmation sample locations. The substrates that are identified as "high 
subgrade" are inappropriate when considering that the native riverbed is largely 
comprised of interbedded sands, silts and gravels, and the paper mill waste and PCB 
source material is mostly comprised of clay-sized particles that can be interbedded with 
or interspersed within coarser deposits, or present as large, thick, contiguous masses in 
quiescent or depositional areas. Cores must be advanced to refusal using a robust 
method that is sufficient to penetrate the soft sediment column and collect sediments 
that range from mostly fine-grained materials (i.e., silts and clays) to coarser materials, 
such as sands and gravels. 
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A more reasonable process under the current approach would be to complete 
sediment poling across the subareas and DMUs after dredging to approximate the 
remaining soft sediment thickness and adjust the proposed confirmation core 
locations, if necessary. Less than ideal sample recovery (i.e., less than 
80 percent) may require an adjustment in field procedures and is not an adequate 
reason to abandon confirmation sampling, especially given the limited number of 
aliquots and large size of the subareas and DMUs. EGLE's preference would be 
to alter the proposed approach in the FSP to include completion of soft sediment 
poling prior to confirmation sampling, significantly increase the number of sample 
aliquots and/or scale the DMUs and subareas to an appropriate size and utilize a 
more robust sample strategy to ensure the objective of the remedial action has 
been achieved. 

Text in the FSP is inconsistent with the Dredge Management Decision Tree that was 
agreed upon during the RD, and the Dredge Management Decision Tree is identified as 
a Figure in the FSP Table of Contents, but it was not included in the submittal. GP 
submitted the FSP on April 11, 2022 and held a follow-up meeting to discuss the FSP 
on April 12, 2022. During that follow-up meeting, EGLE informed the Respondents and 
their consultants of the inconsistencies between the text and the Dredge Management 
Flow Chart, and that the Dredge Management Decision Tree was not included in the 
submittal. In a follow-up email to the U.S. EPA and EGLE on April 15, 2022, the 
Respondents consultant proposed edits to the text. To eliminate any confusion, EGLE 
recommends simply removing any textual description of the decision-making process, 
inserting the correct version of the Post-Dredge Management Decision Tree for the 
Remedial Reach, and referencing the decision tree in applicable sections of the FSP. 
The Dredge Management Decision Tree and edits to the FSP proposed by the 
Respondents consultant are inserted below. 
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Post-Dredge Management Decision Tree for the Remedial Reach 
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4.2 Sample Processing Procedures 

After collection, sediment cores will be processed in general accordance with SOP F-5 (Wood 
2021). Cores will be cut open, measured, photo-documented, and logged using the Unified 
Soil Classification System. Recovered sediment will be sectioned into 6-inch intervals (i.e., 0-
to 6-inches and 6- to 12-inches). The material from the 0- to 6-inch interval from each of the 
five cores will be thoroughly homogenized individually following the USEPA quartering 
procedure (USEPA 2014). The homogenized material from the five cores will then be combined 
and homogenized to form a 5-point composite sample representing the 0- to 6-inch interval. 
Similarly, the material from the 6- to 12-inch interval of the five cores will be homogenized 
individually and then combined and homogenized to form a 5-point composite sample 
representing the 6- to 12-inch interval. Intervals deeper than 12 inches will be photo-
documented, logged, and sectioned, but will not be immediately homogenizedfanalyzed. 
Deeper intervals will be stored on-site in accordance with SOP F-17 (Wood 2021) pending 
results of the top two intervals. 

Samples from the top two intervals (0-6 inches and 6-12 inches) will be analyzed to determine 
the next action to be taken for the DMU, in accordance with the Post-Dredge Management 
Decisions Tree (Figure 5-1), as discussed in Section 5.0. If analytical results are above 1 part 
per million (porn) total PCBs in the 6-12n interval, then subsequent intervals will then be 
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5.0 POST-DREDGE DECISION MANAGEMENT 

As previously mentioned, results will be evaluated to determine the next action to be taken for 
the DMU. Figure 5-1 summarizes the USEPA-mandated decision management process for 
evaluating dredging completion in a DMU, including the threshold PCB concentrations in 
residuals stipulated by USEPA for 6-inch and 12-inch sand covers. Specifically, a 6-inch sand 
cover will be placed if the 0 to 6-inch result is less than or equal to 2 ppm and the 6 to 12-inch 
result is less than or equal to 1 ppm (Figure 5-1, Box 6). A 12-inch sand cover will be placed if 
the 0 to 6-inch result is greater than 2 ppm and less than or equal to 4 ppm and the 6 to 12-
inch result is less than or equal to 1 ppm (Figure 5-1, Box 6 note). Alternatively, it post-dredge 
residuals exceed acceptable limits, additional dredging will be performed and another round of 
confirmation sampling will be collected and evaluated in accordance with Figure 5-1. In the 
event of exceptions to the expected case (i.e., Figure 5-1, Box 7 or 8), EPA will be consulted 
before backfilling. 

Three scenarios have been iden:ified as exceptions to the default approach to collecting 
verification samples: if a high subgrade (coarse sand and gravel) or hard bottom occurs within 
the dredge cell, if a full 0 to -12-inch! confirmation core cannot be collected in one or more 
locations (e.g., if shallow refusal is encountered), or if percent recovery is not acceptable (i.e.;
less than 80%). In the case of these exceptions, Table 5-1 lists the steps to be taken to verify 
dredging completion through alternate confirmation methods. I 

As indicated in the FSP text and shown in the proposed edits that were inserted above, 
the Respondents do not intend on immediately processing the entire core, although the 
exact process for maintaining integrity of deeper sample intervals while sectioning the 
core and processing the shallow sample intervals is not described in the FSP. Given the 
Respondents reluctance to process and analyze the deeper sample intervals, EGLE 
requests that the photographic logs that are generated must capture the entirety of each 
core and be reviewed with the U.S. EPA and EGLE prior to discarding those materials. 
The approach in the FSP should be adjusted to accommodate review of photographic 
core logs and include the immediate analysis of deeper sample intervals if potential 
source materials are observed in any of the confirmation cores. 

The FSP does not contemplate or provide an opportunity for EGLE or the U.S. EPA to 
collect split samples during confirmation sampling. By way of this letter, EGLE 
respectfully requests the opportunity to obtain split samples during implementation of 
the confirmation sample program at a frequency to be determined following consultation 
with the U.S. EPA and their approval of the FSP. 
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core and be reviewed with the U.S. EPA and EGLE prior to discarding those materials. 
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core logs and include the immediate analysis of deeper sample intervals if potential 
source materials are observed in any of the confirmation cores.

The FSP does not contemplate or provide an opportunity for EGLE or the U.S. EPA to 
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the confirmation sample program at a frequency to be determined following consultation 
with the U.S. EPA and their approval of the FSP.



Jim Saric 7 April 28, 2022 

EGLE appreciates the opportunity to review and comment on the subject Work Plans for 
Area 1 and looks forward to working with all parties involved on this project. If you have 
any questions, please contact Mr. Daniel Peabody, Environmental Quality Analyst, 
Remediation and Redevelopment Division at 517-285-3924; PeabodyD@Michigan.gov; 
or EGLE, P.O, Box 30426, Lansing, Michigan 48909-7926. 

Sincerely, 

Daniel Peabody, Environmental Quality Analyst 
Superfund Section 
Remediation and Redevelopment Division 

Attachments 
att/cc: Megen Miller, Michigan Department of Attorney General 

Dr. Keegan Roberts, CDM Smith 
Dr. Lisa Williams, US Fish and Wildlife Service 
Matt Diana, MDNR 
Jay Wesley, MDNR 
Mark Mills, MDNR 
Kyle Alexander, EGLE 
Derek Haroldson, EGLE 
John Riley, EGLE 
Luke Trumble, EGLE 
David Kline, EGLE 
Joseph Walczak, EGLE 
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Allied Paper Inc'Portage Creek/Kalamazoo River Superfund Site 

Site Security Plan - Remedial Reach 

Kalamazoo River Area 1 
April 2022 

GENERAL COMMENTS 

Commenting Organization: EGLE 
General Comment #1: EGLE has voiced concern about site security during several work group 
meetings and during the site visit. EGLE believes that trespass, sabotage, theft, and general site 
security issues may arise, especially while work is ongoing at Verburg Park (RSA 1). The SSP does a 
good job proposing strategies to mitigate security issues, but some additional items should be 
considered: 

• Workers will need to be diligent and should plan daily inspections of all equipment to 
ensure it is in good working order and has not been altered or sabotaged. 

• The work area will need to be cleaned and buttoned-up each evening. All chemicals and 
equipment should be properly secured. 

• The Respondents should consider extending the fence line at RSA 1 so that it ties in or closely 
abuts the neighboring fence to reduce the foot traffic close to the site. 

• The Respondents and Contractor(s) should have a plan for trespassers that walk on to the 
site through the park, as well as recreators that come down the river and enter the dredging 
area. 

• The Respondents should consider the use of security of field cameras, particularly near the 
offices where expensive and potentially sensitive equipment will be stored. 

• The Respondents should consider requesting more frequent patrols from local or county 
police. 

• The Respondents and Contractor(s) should consider how dredged material stored at the SPA 
could be secured to prevent exposure and/or relocation of materials in the SPA by 
trespassers. 
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Allied Paper Inc./Portage Creek/Kalamazoo River Superfund Site 

Site Security Plan – Remedial Reach 

Kalamazoo River Area 1 
April 2022

GENERAL COMMENTS

Commenting Organization: EGLE 
General Comment #1: EGLE has voiced concern about site security during several work group 
meetings and during the site visit.  EGLE believes that trespass, sabotage, theft, and general site 
security issues may arise, especially while work is ongoing at Verburg Park (RSA 1). The SSP does a 
good job proposing strategies to mitigate security issues, but some additional items should be 
considered:

• Workers will need to be diligent and should plan daily inspections of all equipment to 
ensure it is in good working order and has not been altered or sabotaged. 

• The work area will need to be cleaned and buttoned-up each evening. All chemicals and 
equipment should be properly secured. 

• The Respondents should consider extending the fence line at RSA 1 so that it ties in or closely 
abuts the neighboring fence to reduce the foot traffic close to the site. 

• The Respondents and Contractor(s) should have a plan for trespassers that walk on to the 
site through the park, as well as recreators that come down the river and enter the dredging 
area. 

• The Respondents should consider the use of security of field cameras, particularly near the 
offices where expensive and potentially sensitive equipment will be stored. 

• The Respondents should consider requesting more frequent patrols from local or county 
police. 

• The Respondents and Contractor(s) should consider how dredged material stored at the SPA 
could be secured to prevent exposure and/or relocation of materials in the SPA by 
trespassers.



Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Construction Facilities Layout Plan - Remedial Reach 

Kalamazoo River Area 1 
April 2022 

GENERAL COMMENTS 

Commenting Organization: EGLE 
General Comment #1: EGLE has voiced concern about the proposed sediment processing area 
(SPA) in Verburg Park (RSA 1) and relatively low elevation of RSA 1 that make it subject to 
inundation under flood conditions (e.g., greater than a 20- or 25-year flood). While the proposed 
SPA in RSA 1 is not in the most ideal location, Verburg Park itself has very little high ground. 
However, the proposed storage location for the imported clean material that will be used for 
backfilling is at a slightly higher elevation and further upland than the SPA. The Respondents 
should consider relocating the SPA to an area of higher ground or they should develop a 
contingency plan that includes halting dredge operations and immediately removing and disposing 
of all materials in the SPA if flood conditions are predicted. 

SPECIFIC COMMENTS 

Commenting Organization: EGLE 
Section: Figures Page #: R S A -1 
Specific Comment #1: Add callouts to spill plates around the two loadout barges. 

Commenting Organization: EGLE 
Section: Figures Page #: R S A - 3 Lines #: N/a 
Specific Comment #1: Clarify where and how loadout of contaminated will be conducted. The 
current diagram depicts a long reach excavator in the backfill area, but the loadout removal area is 
filled with mixing bins. Provide a plan for loadout operations that involve spill plates/aprons to 
protect sediments near the RSA. 

Lines #: N/a 
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Allied Paper Inc./Portage Creek/Kalamazoo River Superfund Site 

Construction Facilities Layout Plan – Remedial Reach 

Kalamazoo River Area 1 
April 2022

GENERAL COMMENTS

Commenting Organization: EGLE 
General Comment #1: EGLE has voiced concern about the proposed sediment processing area 
(SPA) in Verburg Park (RSA 1) and relatively low elevation of RSA 1 that make it subject to 
inundation under flood conditions (e.g., greater than a 20- or 25-year flood).  While the proposed 
SPA in RSA 1 is not in the most ideal location, Verburg Park itself has very little high ground.  
However, the proposed storage location for the imported clean material that will be used for 
backfilling is at a slightly higher elevation and further upland than the SPA.  The Respondents 
should consider relocating the SPA to an area of higher ground or they should develop a 
contingency plan that includes halting dredge operations and immediately removing and disposing 
of all materials in the SPA if flood conditions are predicted.

SPECIFIC COMMENTS

Commenting Organization: EGLE 
Section: Figures Page #: R S A - 1  Lines #: N/a 
Specific Comment #1: Add callouts to spill plates around the two loadout barges.

Commenting Organization: EGLE 
Section: Figures Page #: R S A - 3  Lines #: N/a 
Specific Comment #1: Clarify where and how loadout of contaminated will be conducted. The 
current diagram depicts a long reach excavator in the backfill area, but the loadout removal area is 
filled with mixing bins. Provide a plan for loadout operations that involve spill plates/aprons to 
protect sediments near the RSA.  



Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Traffic Control Plan - Remedial Reach 

Kalamazoo River Area 1 
April 2022 

GENERAL COMMENTS 

Commenting Organization: EGLE 
General Comment #1: The fence line for the entrance gate is located inside of the sidewalk, which 
leaves the sidewalk open to pedestrians but may also create a hazard for trucks. Coordination and 
outreach with the city of Kalamazoo should be completed to determine if closing the sidewalk is 
warranted, perhaps even only when truck traffic is high. 

Commenting Organization: EGLE 
General Comment #2: During the cleanup, the level of traffic associated with activities at the site 
will vary day to day and perhaps hour to hour. Given the location of the project area and the 
requirement for heavy trucks to drive through portions of the city prior to getting on the highway, it 
will be imperative that drivers follow rules of the roadway. EGLE recommends that the 
Respondents or the U.S. EPA consider periodically following truck drivers to ensure that drivers are 
following rules of the roadway, and also to confirm that waste materials are ultimately be 
transported and disposed of at the landfills. 

Commenting Organization: EGLE 
General Comment #3: The Respondents should consider placing "closed" signs over the existing 
signs located in the city of Kalamazoo for Verburg Park. This would allow the Respondents to 
clearly communicate that Verburg Park is closed and also utilize the existing infrastructure instead 
of installing new signage and posts. The Respondents should also consider requesting that the city 
of Kalamazoo put similar verbiage on their website(s). 
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Traffic Control Plan – Remedial Reach 

Kalamazoo River Area 1 
April 2022

GENERAL COMMENTS

Commenting Organization: EGLE 
General Comment #1: The fence line for the entrance gate is located inside of the sidewalk, which 
leaves the sidewalk open to pedestrians but may also create a hazard for trucks. Coordination and 
outreach with the city of Kalamazoo should be completed to determine if closing the sidewalk is 
warranted, perhaps even only when truck traffic is high.

Commenting Organization: EGLE 
General Comment #2: During the cleanup, the level of traffic associated with activities at the site 
will vary day to day and perhaps hour to hour. Given the location of the project area and the 
requirement for heavy trucks to drive through portions of the city prior to getting on the highway, it 
will be imperative that drivers follow rules of the roadway.  EGLE recommends that the 
Respondents or the U.S. EPA consider periodically following truck drivers to ensure that drivers are 
following rules of the roadway, and also to confirm that waste materials are ultimately be 
transported and disposed of at the landfills.

Commenting Organization: EGLE 
General Comment #3: The Respondents should consider placing “closed” signs over the existing 
signs located in the city of Kalamazoo for Verburg Park. This would allow the Respondents to 
clearly communicate that Verburg Park is closed and also utilize the existing infrastructure instead 
of installing new signage and posts.  The Respondents should also consider requesting that the city 
of Kalamazoo put similar verbiage on their website(s).



Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Area 1 Post-Dredge and Backfill Confirmation Field Sampling Plan 

Remedial Reach 

Kalamazoo River Area 1 
April 8, 2022 

GENERAL COMMENTS 

Commenting Organization: EGLE 
General Comment #1: Figure 5-1 is listed in the table of contents and referenced in Section 5, but the 
figure is not included in the field sampling plan. Revise the field sampling plan to include this figure 
after incorporating final agency comments provided by EPA and referenced in an email from C. 
Gerbig to the project team on April 15, 2022. Based on the limited information provided, it can 
appears that previous agency comments were not considered in the confirmation sampling 
approach discussed in this field sampling plan. To eliminate any confusion, EGLE recommends 
removing any textual description of the decision-making process, inserting the correct version of the 
Post-Dredge Management Decision Tree for the Remedial Reach, and simply referencing the decision tree 
in applicable sections of the FSP. 

Commenting Organization: EGLE 
General Comment #2: Since the time the Area 1 RD/RA PDI sampling was completed, a significant 
low bias in the Respondents total PCB analytical data was identified and since that time corrective 
actions have been implemented by the Respondents lab. Plots highlighting the low analytical bias in 
samples analyzed prior to and following laboratory corrective were submitted as part of EGLE's 
comments on the 95RD - Remedial Reach and Addendum. Although the corrective actions made to 
the Respondents laboratory Standard Operating Procedures (SOP) improved the accuracy of the 
data, it appears that the Respondents analytical data is still under reporting the total PCB 
concentration. Since the total PCB concentration of the material in confirmation samples will 
likely be higher than the measurement reported by the Respondents lab, EGLE will not support the 
use of alternate, higher criterion to close dredge management units (DMUs) without additional 
reasoning and documentation that justifies ceasing dredge operations. 

SPECIFIC COMMENTS 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #: 10 
Specific Comment #1: Revise the text to include additional details regarding the post-dredge 
surveys, including the percentage of DMU area that must meet design dredge elevations. 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #: 13 
Specific Comment #2: The text currently reads as follows: "After analytical results are received 
from the laboratory, the Respondents' Representative (Wood Environment and Infrastructure 
Solutions, Inc. [Wood]), in coordination with USEPA, will review and determine next steps." Next 
steps have already been determined per the final EPA-approved Post-Dredge Management Decision 
Tree for the Remedial Reach. 

Revise the text to read as follows: "After analytical results are received from the laboratory, the 
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Area 1 Post-Dredge and Backfill Confirmation Field Sampling Plan 

Remedial Reach 

Kalamazoo River Area 1 
April 8, 2022

GENERAL COMMENTS

Commenting Organization: EGLE 
General Comment #1: Figure 5-1 is listed in the table of contents and referenced in Section 5, but the 
figure is not included in the field sampling plan. Revise the field sampling plan to include this figure 
after incorporating final agency comments provided by EPA and referenced in an email from C. 
Gerbig to the project team on April 15, 2022. Based on the limited information provided, it can 
appears that previous agency comments were not considered in the confirmation sampling 
approach discussed in this field sampling plan. To eliminate any confusion, EGLE recommends 
removing any textual description of the decision-making process, inserting the correct version of the 
Post-Dredge Management Decision Tree for the Remedial Reach, and simply referencing the decision tree 
in applicable sections of the FSP.

Commenting Organization: EGLE 
General Comment #2:  Since the time the Area 1 RD/RA PDI sampling was completed, a significant 
low bias in the Respondents total PCB analytical data was identified and since that time corrective 
actions have been implemented by the Respondents lab. Plots highlighting the low analytical bias in 
samples analyzed prior to and following laboratory corrective were submitted as part of EGLE’s 
comments on the 95RD – Remedial Reach and Addendum. Although the corrective actions made to 
the Respondents laboratory Standard Operating Procedures (SOP) improved the accuracy of the 
data, it appears that the Respondents analytical data is still under reporting the total PCB 
concentration.  Since the total PCB concentration of the material in confirmation samples will 
likely be higher than the measurement reported by the Respondents lab, EGLE will not support the 
use of alternate, higher criterion to close dredge management units (DMUs) without additional 
reasoning and documentation that justifies ceasing dredge operations.

SPECIFIC COMMENTS

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 10 
Specific Comment #1: Revise the text to include additional details regarding the post-dredge 
surveys, including the percentage of DMU area that must meet design dredge elevations.

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 13 
Specific Comment #2: The text currently reads as follows: “After analytical results are received 
from the laboratory, the Respondents’ Representative (Wood Environment and Infrastructure 
Solutions, Inc. [Wood]), in coordination with USEPA, will review and determine next steps.” Next 
steps have already been determined per the final EPA-approved Post-Dredge Management Decision 
Tree for the Remedial Reach. 

Revise the text to read as follows: “After analytical results are received from the laboratory, the 



Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Area 1 Post-Dredge and Backfill Confirmation Field Sampling Plan 

Remedial Reach 

Kalamazoo River Area 1 
April 8, 2022 

Respondents' Representative (Wood Environment and Infrastructure Solutions, Inc. [Wood]), in 
coordination with USEPA, will follow the process identified in the Post-Dredge Management 
Decision Tree for the Remedial Reach." 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #: 15 
Specific Comment #3: The text currently reads as follows: "If confirmation sample results indicate 
that removal of targeted sediments has been completed, the DMU will be considered "cleared" and 
Wood will direct the remedial contractor to proceed with placement of the backfill in that DMU." 
The Post-Dredge Management Decision Tree for the Remedial Reach is structured to achieve certain 
concentrations within the sediment bed. The current phrasing of the text could be mistakenly 
construed to mean that only those sediments "targeted" in design dredge prisms are of decision-
making consequence when considering completion. 

Revise the text as follows to prevent any confusion: "If confirmation sample results and the Post-
Dredge Management Decision Tree for the Remedial Reach indicate that removal of targeted 
sediments has been completed, the DMU will be considered "cleared" and Wood will direct the 
remedial contractor to proceed with placement of the backfill in that DMU." 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #:17-20 
Specific Comment #4: As commented on the 100 percent design, EGLE is concerned that situations 
may arise during residual dredging phases that may mobilize contaminated sediment on to clean 
backfill if dredging is still occurring upstream of areas that are completed, and backfilling is planned 
as discussed in this section. EGLE understands that a situation like this is highly likely due to the 
limited confirmation sampling approach which only releases surficial intervals rather than fully 
characterizing cores for residual dredging. Revise this section when discussing backfill to state that 
"Backfill will be placed in each DMU once post-dredging verification is complete in all upstream 
DMUs." 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #: 18 
Specific Comment #5: The text currently reads as follows: "If confirmation sample results indicate 
that targeted sediments within a DMU have not been removed, additional dredging and sampling 
may be required as discussed in Section 5.0." The process for determining if additional dredging and 
sampling may be required has already been determined in the Post-Dredge Management Decision Tree 
for the Remedial Reach. 

Revise the text to read as follows: "If confirmation sample results and the and the Post-Dredge 
Management Decision Tree for the Remedial Reach indicate that targeted sediments within a DMU 
have not been removed, additional dredging and sampling will be determined via the Post-Dredge 
Management Decision Tree for the Remedial Reach." 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #:21-26 
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Respondents’ Representative (Wood Environment and Infrastructure Solutions, Inc. [Wood]), in 
coordination with USEPA, will follow the process identified in the Post-Dredge Management 
Decision Tree for the Remedial Reach.”

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 15 
Specific Comment #3: The text currently reads as follows: “If confirmation sample results indicate 
that removal of targeted sediments has been completed, the DMU will be considered “cleared” and 
Wood will direct the remedial contractor to proceed with placement of the backfill in that DMU.” 
The Post-Dredge Management Decision Tree for the Remedial Reach is structured to achieve certain 
concentrations within the sediment bed. The current phrasing of the text could be mistakenly 
construed to mean that only those sediments “targeted” in design dredge prisms are of decision-
making consequence when considering completion.

Revise the text as follows to prevent any confusion: “If confirmation sample results and the Post-
Dredge Management Decision Tree for the Remedial Reach indicate that removal of targeted 
sediments has been completed, the DMU will be considered “cleared” and Wood will direct the 
remedial contractor to proceed with placement of the backfill in that DMU.”

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 17-20 
Specific Comment #4: As commented on the 100 percent design, EGLE is concerned that situations 
may arise during residual dredging phases that may mobilize contaminated sediment on to clean 
backfill if dredging is still occurring upstream of areas that are completed, and backfilling is planned 
as discussed in this section. EGLE understands that a situation like this is highly likely due to the 
limited confirmation sampling approach which only releases surficial intervals rather than fully 
characterizing cores for residual dredging. Revise this section when discussing backfill to state that 
“Backfill will be placed in each DMU once post-dredging verification is complete in all upstream 
DMUs.”

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 18 
Specific Comment #5: The text currently reads as follows: “If confirmation sample results indicate 
that targeted sediments within a DMU have not been removed, additional dredging and sampling 
may be required as discussed in Section 5.0.” The process for determining if additional dredging and 
sampling may be required has already been determined in the Post-Dredge Management Decision Tree 
for the Remedial Reach.

Revise the text to read as follows: “If confirmation sample results and the and the Post-Dredge 
Management Decision Tree for the Remedial Reach indicate that targeted sediments within a DMU 
have not been removed, additional dredging and sampling will be determined via the Post-Dredge 
Management Decision Tree for the Remedial Reach.”

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 21-26



Allied Paper Inc/Portage Creek/Kalamazoo River Superfund Site 

Area 1 Post-Dredge and Backfill Confirmation Field Sampling Plan 

Remedial Reach 

Kalamazoo River Area 1 
April 8, 2022 

Specific Comment #6: As noted in EPA's February 18, 2021 comments on the dredge management 
decision tree, confirmation sample intervals should be 0- to 3-inch, 3- to 12-inch, and 6-inch intervals 
thereafter. Revise Section 2.0 text accordingly. 

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 -1 Lines #: 32 
Specific Comment #7: The text currently reads as follows: "Confirmation sampling of sub-areas will 
be modified to exclude areas of high subgrade (stiff clay, dense gravel/cobble, or rock that prevents 
the Contractor from achieving the design dredge elevations), if identified during dredging, or offset 
(e.g., where there is a utility/structural offset), and the five-point composite sample will be collected 
representing the remainder of the DMU." Based on extensive site experience, "stiff clays" may well 
contain elevated PCB concentrations and warrant removal. As such, these materials should not be 
excluded from confirmation sampling. 

Revise the text to read as follows: "Confirmation sampling of sub-areas will be modified to exclude 
areas of high subgrade (dense gravel/cobble or rock that prevents the Contractor from achieving the 
design dredge elevations and as determined in consultation with EPA), if identified during 
dredging, or offset (e.g., where there is a utility/structural offset), and the five-point composite 
sample will be collected representing the remainder of the DMU." 

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 -1 Lines #:13-17 
Specific Comment #8: Clarify how excel will be used to randomly generate one of the options? will 
excel functions like "RANDBEWTEEN" be used or will a person just select one from the screen? 

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 -1 Lines #:21-26 
Specific Comment #9: The DMU divisions for confirmation sampling should be presented to EGLE 
and EPA prior collection of confirmation samples so that a review of any manual adjustments for 
equal area approaches can be approved. Additionally, Figures 2-1 and 2-2 should be revised to show 
confirmation sample core locations for KRT-5/FF-19 as indicated by the text. Revise the figures as 
needed to resolve this inconsistency. 

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 -1 Lines #: General 
Specific Comment #10: Revise the text to note that any alternative manual methods or other means 
of revising, adding, or deleting confirmation sample locations should be reviewed and approved by 
EPA prior to implementation. 

Commenting Organization: EGLE 
Section: 4.1 Page #: 4 -1 Lines #: 3-7 
Specific Comment #11: This section must include acceptance criteria for advanced cores, for 
example: Overlying water is present, and the surface is intact; Core tube is in good condition (not 
excessively bent); Core appears representative of surrounding area. Furthermore, the plan should 
note that cores should be maintained in a vertical orientation until processing. 
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Specific Comment #6: As noted in EPA’s February 18, 2021 comments on the dredge management 
decision tree, confirmation sample intervals should be 0- to 3-inch, 3- to 12-inch, and 6-inch intervals 
thereafter. Revise Section 2.0 text accordingly.

Commenting Organization: EGLE 
Section: 2.0 Page #: 2 - 1  Lines #: 32 
Specific Comment #7: The text currently reads as follows: “Confirmation sampling of sub-areas will 
be modified to exclude areas of high subgrade (stiff clay, dense gravel/cobble, or rock that prevents 
the Contractor from achieving the design dredge elevations), if identified during dredging, or offset 
(e.g., where there is a utility/structural offset), and the five-point composite sample will be collected 
representing the remainder of the DMU.” Based on extensive site experience, “stiff clays” may well 
contain elevated PCB concentrations and warrant removal.  As such, these materials should not be 
excluded from confirmation sampling.

Revise the text to read as follows: “Confirmation sampling of sub-areas will be modified to exclude 
areas of high subgrade (dense gravel/cobble or rock that prevents the Contractor from achieving the 
design dredge elevations and as determined in consultation with EPA), if identified during 
dredging, or offset (e.g., where there is a utility/structural offset), and the five-point composite 
sample will be collected representing the remainder of the DMU.”

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 - 1  Lines #: 13-17 
Specific Comment #8: Clarify how excel will be used to randomly generate one of the options? will 
excel functions like "RANDBEWTEEN" be used or will a person just select one from the screen?

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 - 1  Lines #: 21-26 
Specific Comment #9: The DMU divisions for confirmation sampling should be presented to EGLE 
and EPA prior collection of confirmation samples so that a review of any manual adjustments for 
equal area approaches can be approved. Additionally, Figures 2-1 and 2-2 should be revised to show 
confirmation sample core locations for KRT-5/FF-19 as indicated by the text. Revise the figures as 
needed to resolve this inconsistency.

Commenting Organization: EGLE 
Section: 3.0 Page #: 3 - 1  Lines #: General 
Specific Comment #10: Revise the text to note that any alternative manual methods or other means 
of revising, adding, or deleting confirmation sample locations should be reviewed and approved by 
EPA prior to implementation.

Commenting Organization: EGLE 
Section: 4.1 Page #: 4 - 1         Lines #: 3-7 
Specific Comment #11: This section must include acceptance criteria for advanced cores, for 
example: Overlying water is present, and the surface is intact; Core tube is in good condition (not 
excessively bent); Core appears representative of surrounding area.  Furthermore, the plan should 
note that cores should be maintained in a vertical orientation until processing.
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Commenting Organization: EGLE 
Section: 4.2 Page #: 4 -1 Lines #:10-13 
Specific Comment #12: Clarify how deeper intervals will be stored if they will not be immediately 
homogenized? EGLE request that deeper intervals should be processed/homogenized and stored 
frozen on site or at the analyzing laboratory. 

Commenting Organization: EGLE 
Section: 4.2 Page #: 4 -1 Lines #:14-15 
Specific Comment #13: Revise the text to clarify what threshold concentration will be used to 
evaluate the top sample interval against. This threshold, denoted as X ppm in previous versions of 
the decision tree, needs to be established to represent acceptable residual concentration. Reference 
should be made to the Post-Dredge Management Decision Tree for the Remedial Reach. 

Commenting Organization: EGLE 
Section: 4.2 Page #: 4 -1 Lines #:14-15 
Specific Comment #14: The text currently reads as follows: "Although the five cores will be 
advanced to refusal, the depth of recovered sediment in each core is expected to vary. Confirmation 
samples will require a minimum of three cores for compositing. For example, if two of the five cores 
collected from a DMU recover 3 feet of sediment but three cores recover only 2.5 feet of sediment, 
the material deeper than 2.5 feet will be discarded." Discarding core intervals that are deeper than 
others ignores the fact the refusal depth may vary within a particular DMU area and is not along a 
consistent horizontal plane. Under such a scenario, contaminated inventory could remain in these 
areas of thicker soft sediment within a DMU simply because the refusal depth varied between 
confirmation cores. Remove text discarding these core depth intervals as they could provide 
valuable information for decision making. 

Commenting Organization: EGLE 
Section: 5.0 Page #: 5 -1 Lines #: 2-3 
Specific Comment #15: Figure 5-1 is missing from the field sampling plan. Revise the plan to 
include the Post-Dredge Management Decision Tree for the Remedial Reach referenced in an email 
from C. Gerbig to the project team on April 15, 2022. 

Commenting Organization: EGLE 
Section: 5.0 Page #: 5 -1 Lines #: 4 
Specific Comment #16: Revise the text to include the threshold PCB concentrations in residuals 
stipulated by USEPA for 6-inch and 12-inch sand covers as presented in the Post-Dredge 
Management Decision Tree for the Remedial Reach. 

Commenting Organization: EGLE 
Section: Table 5-1 Page #: Table 5-1 Lines #: N/A 
Specific Comment #17: EGLE disagrees with the approach that states if "Exclude aliquot(s) from 
composite sample if high subgrade or hard bottom make up greater than 20% of the area. The other 
80% of the area should be sampled and random points can be generated until a suitable location is 
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stipulated by USEPA for 6-inch and 12-inch sand covers as presented in the Post-Dredge 
Management Decision Tree for the Remedial Reach.

Commenting Organization: EGLE 
Section: Table 5-1 Page #: Table 5-1        Lines #: N/A 
Specific Comment #17: EGLE disagrees with the approach that states if “Exclude aliquot(s) from 
composite sample if high subgrade or hard bottom make up greater than 20% of the area. The other 
80% of the area should be sampled and random points can be generated until a suitable location is 
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provided. Any revised confirmation sampling locations should be approved by EPA prior to 
implementation. 
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